
Capital Improvement Project Status
Airport

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

383 Airport Layout Plan UpdateBrandley Engineering Airport $150,000Roland Neufeld

Status Update DateProject Phase

Notice Of Completion

11/5/2020The FAA approved ALP was submitted to PCTPA in July for an Airport Land Use consistency review.

11/5/2020Project

9/30/2020The FAA approved ALP was submitted in September to PCTPA fo

9/30/2020The FAA approved ALP was submitted to PCTPA in July for an Airport Land Use consistency review.

229 The existing Airport Fuel island is in disrepair. Currently, the only way that we 
are allowed to use it is if the City staff operates the pumps thereby tying up 
staff. The project would remove the existing fuel tanks and construct a new fuel 
island west of the existing location.

Lincoln Regional Airport $868,500Roland Neufeld

Status Update DateProject Phase

In Construction

11/5/2020The Notice of Completion is going to City Council for approval on November 10th.

9/30/2020The new airport fuel tanks became operational in early September. Final punch list items are being finalized by the contractor.

230 Runway 15-33 is nearing the end of its service life and requires complete 
reconstruction. The pavement is weathering and cracks have developed, due to 
thermal expansion and contraction. The pavement maintenance analysis 
conducted in 2008 and updated in 2015 indicated that the pavements on the 
runway have a remaining life of 2 to 3 years with forecast traffic.

Lincoln Regional Airport $110,000Roland Neufeld

Status Update DateProject Phase

Approved

11/5/2020Wallace Environmental Services, Inc. has begun preparing the Environmental Assessment (EA) for the Runway Reconstruction Project.

9/30/2020Wallace Environmental Services, Inc. has begun preparing the Environmental Assessment (EA) for the Runway Reconstruction Project.

9/18/2020A revised grant application for the Environmental Assessment portion of the project was approved by the FAA in June. A formal grant award letter has not yet been provided to the 
City from the FAA.

Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

428 Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern 
limits

$150,000Araceli Cazarez

Status Update DateProject Phase

Approved
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Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

428 Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern 
limits

$150,000Araceli Cazarez

Status Update DateProject Phase

Approved

9/15/2020The construction contract was awarded at the September 8th council meeting.  The construction management/inspection team along with the environmental sub-consultant will 
work together to determine the plan of action for proceeding with the project and maintaining compliance with the permits.

Construction

Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

482 Design and construction of improvements at public counters in City Hall to 
improve the safety of City employees. Improvements  include safety glass,  
while maintaining a pleasant and inviting appearance to the public.  During FY 
2019/2020. Council approved a contract with Bullet Guard to install safety glass 
on the 1st Floor at both the City Manager's and Utility Billing front counters.  It 
is only prudent and justified to provide the same protections for the rest of the 
staff on the 2nd and 3rd floor who have the same level of exposure and 
interaction with customers.

BulletGuard City Hall 2nd & 3rd Floors
600 Sixth Street

$90,000Araceli Cazarez

Status Update DateProject Phase

Approved

9/15/2020The construction contract for installation of safety glass on the 2nd and 3rd floors at City Hall is going to Council for approval at the September 22nd meeting. Bidding / Award of Contract

Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Araceli Cazarez

Status Update DateProject Phase

Approved

9/15/2020 Conference call held with Caltrans Environmental to confirm studies and comments.  Based on new/additional studies required additional work will is needed and scopes are being 
prepared for a contract amendment.

Environmental

354 & 418 Lincoln Blvd Improvements Phase III At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and 
7th Streets

$265,000Araceli Cazarez

Status Update DateProject Phase

Approved

9/15/2020Agreements from UPRR received early September; right-of-way clearance documents to be submitted to Caltrans by the end of the month. Right-of-Way

423 Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd $45,000Araceli Cazarez

Status Update DateProject Phase

Approved

9/15/2020Conference call was held with PG&E; they are working on easement documents and anticipate having the design confirmed by the end of the calendar year. Design

391 1st Street Rehabilitation from the alley west of K Street to O Street.R.E.Y. Engineers First Street from Lincoln Blvd. to R St. $1,382,000Araceli Cazarez

Status Update DateProject Phase

In Construction

9/15/2020There was an error in one of the signs delivered from the manufacturer therefore the project will not be closed out until it is replaced. Construction
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

298 The project consists of various types of rehabilitation of the existing roadway 
surface, including crack seal, areas of base repair, segments of slurry seal, and 
segments of overlay.     The project limits are on Joiner Parkway, from Moore 
Road to Nicolaus Rd. 
Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway $300,000Araceli Cazarez

Status Update DateProject Phase

Approved

9/15/2020The 90% design documents were submitted for City review and comments were provided.  Right-of-way documents were prepared and submitted to Caltrans for review and are 
currently awaiting response.

Design

329 Joiner Parkway needs to be expanded from two lanes to four lanes in order to 
meet future traffic demands.  A bicycle lane and sidewalk will be installed on 
the west side of Joiner Parkway. A traffic signal will be installed at the Westview 
Drive intersection and a roundabout will be installed at the Fieldstone Drive 
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay. 
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as 
part of this project.

East Joiner Parkway $650,000Araceli Cazarez

Status Update DateProject Phase

Approved

9/15/2020The biological opinion has been signed; however we are still waiting to hear back regarding the 401 permit and the 1602 California Department of Fish and Wildlife . Environmental

333 Grind and Overlay of roadway, to address surface rutting and deterioration.Coastland Lincoln Boulevard $1,495,000Araceli Cazarez

Status Update DateProject Phase

Notice Of Completion

9/15/2020The notice of completion has been filed the retention will be released at the appropriate time. Notice of Completion

124 The project will rehabilitate the pavement on the streets east of Lincoln High 
School. ADA curb ramps will also be installed.

$0Roland Neufeld

Status Update DateProject Phase

Pending Funding

11/5/2020The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project.

9/18/2020The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project. Design

471 The city receives approximately $45,000 per year in Local Transportation Funds 
(LTF) to be used for bicycle and pedestrian projects. This money will be put 
towards improving the City of Lincoln's bicycle network as outlined in the 
current Bicycle Transportation Plan update. In FY 2020/21, it is anticipated that 
the project will install bicycle lanes on 7th Street between East Avenue and J 
Street.

N/A 7th Street $43,274Roland Neufeld

Status Update DateProject Phase

Approved

9/30/2020Design has not yet begun.

Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

411 WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of 
Oxidation Ditch and related components

Stantec WWTRF $1,540,000Roland Neufeld

Status Update DateProject Phase

Approved
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Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

411 WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of 
Oxidation Ditch and related components

Stantec WWTRF $1,540,000Roland Neufeld

Status Update DateProject Phase

Approved

11/5/2020The bidding process for construction has been suspended due to the coronavirus. An assessment of when to resume the bidding process will be made in the Fall.

9/30/2020The bidding process for construction has been suspended due to the coronavirus. An assessment of when to resume the bidding process will be made in the Fall.

436 This project will consist of the rehabilitation/replacement of sewer main, service 
laterals, and sewer manholes in the area east of the Lincoln High School.  These 
improvements will precede the roadway repaving and reconstruction that is 
anticipated to take place in summer 2019. This project will replace 
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service 
connections.

H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th 
Streets between H and J Streets

$1,750,000Roland Neufeld

Status Update DateProject Phase

Postponed

11/5/2020The construction documents are complete however the project was not budgeted for FY 19/20 and will therefore be shelved until funding is approved for construction.

130 The WWTRF headworks step screen has failed and historically did not meet 
performance needs.  It has been recommended that the existing screen  be 
replaced by a higher performing perforated plate screen rather than repair the 
failed screen.   This project proposes to replace the existing step screen with a 
new perforated plate screen and washer compactor and associated equipment.

$0Roland Neufeld

Status Update DateProject Phase

In Construction

11/5/2020The screen has been installed and is in operation.

9/30/2020The project is in construction.

Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

307 42" Pipeline and Metering Station (PCWA)Ubora Southeasterly City Limit between Fuente Place and Conspiracy Point 
reservoir

$7,866,000Dane Schilling

Status Update DateProject Phase

In Construction

9/18/2020Asphalt paving, asphalt curbs, and fence posts were installed since the last report.
The contractor is in the process adjusting utility covers to grade in the new asphalt. Installation of the fence
fabric, gates and automatic gates to follow next. Final check out of SCADA is pending the completion of
PCWA’s system-wide software upgrade which is expected to be complete within two weeks. Final completion
is anticipated in September.

Construction

377 Tank #3 at Verdera North (5 MG Tank)Bennett Engineering Twelve Bridges at Catta Verdera $12,924,821Dane Schilling

Status Update DateProject Phase

In Construction
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Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

377 Tank #3 at Verdera North (5 MG Tank)Bennett Engineering Twelve Bridges at Catta Verdera $12,924,821Dane Schilling

Status Update DateProject Phase

In Construction

9/18/2020The tank subcontractor submitted a plan to address the minor leakage that was revealed during hydrostatic testing. The plan was approved, and the subcontractor is addressing 
leakage by sealing concrete cold joints and visible cracks by pressure injecting epoxy sealant in suspect areas.  This will require draining the tank. However, the backfill around the 
tank will be done first to allow other improvements like paving and other site work to move forward.
The bio-retention pond is now complete. Tree planting is continuing and should be complete in the next two
weeks. Water Operations staff met with the contractor to coordinate the final tie-in of the 36-inch transmission
pipe that connects the tank to the City’s system. The tie in should happen within the next three weeks. Delivery
and installation of the 36-inch flow meter is anticipated in early November.
Remaining major items of work include roofing on control/sampling building, flow meter and vault, installation
of the altitude valve, disinfection of the tank, fiber optic cabling, SCADA integration, fencing and paving.
Substantial completion is anticipated in late-September and final completion in early November.

Construction
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